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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan
identifies environmental cleanup requirements at each site or area of concern, and proposes a comprehensive, installation-wide

approach, along with the costs and schedules associated with conducting investigations and taking the necessary remedial
actions (RA).

In an effort to coordinate planning information between the restoration manager, the Installation Management Command
(IMCOM) - Pacific, the US Army Environmental Command (USAEC), the executing agencies, the regulatory agencies, and the

public, an IAP was completed. The IAP is used to track requirements, schedules, and tentative budgets for all major Army
installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is;
therefore, subject to change.

Final without Signatures HAINES PIPELINE Installation Action Plan - 1



Acronyms

ADEC Alaska Department of Environmental Conservation
AEDB-R Army Environmental Database - Restoration
AS Air Sparging
AST Aboveground Storage Tank
BLM Bureau of Land Management
CANOL Canadian Oil
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
CLOSES Cleanup Operations and Site Exit Strategies
COPC Contaminants of Potential Concern
CRREL US Army Cold Regions Research and Engineering Laboratory
DD Decision Document
DRO Diesel Range Organic
FRA Final Remedial Action
FS Feasibility Study
FUDS Formerly Used Defense Sites
FWA Fort Wainwright
FY Fiscal Year
GRO Gasoline Range Organic
HFT Haines Fuel Terminal
HVE High-Vacuum Extraction
IAP Installation Action Plan
IMCOM Installation Management Command
IRA Interim Remedial Action
IRP Installation Restoration Program
LNAPL Light Non-Aqueous Phase Liquid
LTM Long-Term Management
LUC Land Use Control
N/A  Not Applicable
NPL National Priorities List
ORC Oxygen Release Compound
PA Preliminary Assessment
PBC Performance-Based Contract
PCB Polychlorinated Biphenyl
POL Petroleum, Oil, and Lubricants
RA Remedial Action
RA(C) Remedial Action (Construction)
RA(O) Remedial Action (Operation)
RAB Restoration Advisory Board
RC Response Complete
Rl Remedial Investigation
RIP Remedy-in-Place
ROD Record of Decision
S| Site Inspection
TAPP Technical Assistance for Public Participation
TFT Tok Fuel Terminal
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TRC

USACE
USAEC

USAG
USAPACEHEA
USEPA

UST

vOC

Acronyms

Technical Review Committee

US Army Corps of Engineers

US Army Environmental Command

US Army Garrison

US Army Pacific Environmental Health Engineering Agency (currently USACHPPM)
US Environmental Protection Agency

Underground Storage Tank
Volatile Organic Compound
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Installation Locale

Installation Information
Installation Size (Acreage): 455

City: Haines, Tok, Outside Delta Junction, sites between Fairbanks and Haines (USA only)

County: Fairbanks, Delta Junction, Borough

State: Alaska

Other Locale Information
The Haines-Fairbanks Pipeline ran along a route from Haines, Alaska to the terminal at Fort Wainwright in Fairbanks, Alaska,
passing through Haines Junction, the Yukon Territory and along the Alaska Highway through Tok, Big Delta. The pipeline was
built to supply fuel to military installations in Alaska. It consisted of an 8-inch multiproduct line with six pumping stations, including
Tok, Haines, and Sears Creek. A significant portion of the line was installed above ground. In 1972 the pipeline was
decommissioned with a majority of the pipe removed between 1990 and 1991 when the Haines Fuel Terminal (HFT) was closed.

All buildings and tanks have been demolished at the HFT and Tok Fuel Terminal (TFT). Most of the pipeline between HFT and
Fort Wainwright has been transferred to the Formerly Used Defense Sites (FUDS) program.

Installation Mission
The installation is on US Army property and was in support of the US Army. Alaska's primary mission is to provide ready combat
forces to deploy rapidly in support of worldwide joint military operations, crisis response, and peacetime engagements, to maintain
a quality of life and force protection platform, and to serve as the Joint Force Land Component in Alaska.

Lead Organization
IMCOM

Lead Executing Agencies for Installation
US Army Garrison (USAG) Fort Wainwright (FWA) Environmental Division

Regulator Participation

State Alaska Department of Environmental Conservation (ADEC)
National Priorities List (NPL) Status
HAINES PIPELINE is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public
Participation (TAPP) Status

RAB established 199702
Installation Program Summaries

IRP

Primary Contaminants of Concern: Light non-aqueous phase liquids (LNAPL), Metals, Petroleum, Oil and Lubricants
(POL), Volatiles (VOC)

Affected Media of Concern: Groundwater, Soil, Surface Water
CR

Primary Contaminants of Concern: Petroleum, Oil and Lubricants (POL), Volatiles (VOC)
Affected Media of Concern: Groundwater, Soil
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5-Year / Periodic Review Summary

-Year / Periodic Review Summary

Status Start Date End Date End FY
Planned 201609 201709 2017
5-Year / Periodic Review Details
Associated ROD/DD Name Sites
Sears Creek Excavation and Landspreading HNS-03
Tok Fuel Terminal Removal HNS-04
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Land Use Control (LUC) Summary

LUC Title: Fencing and Signs
Site(s): HNS-04
ROD/DD Title: Tok Fuel Terminal Removal

Location of LUC

Tok Fuel Terminal
Land Use Restriction: Restrict land use - Mitigation area(s) protection

Types of Engineering Controls: Fences, Markers, Signs

Types of Institutional Controls: Dig Permits, Restrictions on Groundwater Withdrawal, Restrictions on land use
Date in Place: 201910

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 201910

LUC Enforcement: Annual Inspections

Contaminants: PETROLEUM HYDROCARBON, VOC

Additional Information
N/A
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Cleanup Program Summary

Installation Historic Activity

The Haines-Fairbanks Pipeline was built in the mid-1950s to replace the western portion of the Canadian Oil (CANOL) pipeline.
The CANOL pipeline was built during the 1940s to carry oil from the Norman Wells oil field to a refinery in Whitehorse, British
Columbia. In October 1955, the Haines-Fairbanks Pipeline was completed by independent contractors from Canada and the
United States. The pipeline was constructed from 8-inch diameter steel pipe. Soon after completion, the US military took
possession of the pipeline. Fuel was shipped to the POL terminal in Haines and was then transported 626 miles to Fairbanks via
the pipeline. The pipeline operated for 17 years and ended operation in 1971 when the pipeline was purged.

In 1982, the Canadian government took control of the portion of the pipeline that was located in Canada. In 1991, the majority of
the pipeline was removed from the right-of-way. Several pump stations were built along the pipeline. They were placed at Haines
(Alaska), Border (British Columbia), Haines Junction (Yukon), Donjek (Yukon), and Tok (Alaska). When more throughputs were
needed, six more pumping stations were built in Blanchard River, Destruction Bay, Beaver Creek, Lakeview, Sears Creek, and
Timber. The Lakeview and Timber stations have been patented by the Bureau of Land Management (BLM) to the state of Alaska.
Any further action on these two sites will be conducted under the FUDS program.

During the 17 years of the pipeline operation, there have been numerous leaks along the pipeline. In 1990, the USAG Alaska
requested that the ADEC conduct an investigation of the HFT (HSN-01). In May 1990, the ADEC requested the US
Environmental Protection Agency (USEPA) list HFT on the Comprehensive Environmental Response, Compensation, and
Liability information system. In February 1991, a preliminary assessment (PA) was finalized, and the site inspection (SI) was
completed in January 1996. The US Army, Alaska conducted an investigation of pathways for off-site migration identified in the
1996 S| and removed a fire burn pit outside the HFT fence line that was known to contribute to surface water contamination.
Numerous RAs have been conducted at the HFT. These actions included soil removal, in situ treatment, and continued
monitoring for off-site migration.

The TFT was the second largest pump station on the Haines Pipeline. The site covers approximately 50 acres and once housed
large aboveground storage tanks (AST) and pipeline maintenance facilities. The terminal has undergone significant changes in
recent years. During fiscal year (FY) 03 the buildings and tanks were removed.

One other area being investigated is the Haines Pipeline right-of-way. The Haines Pipeline investigation (HNS-02) consists of
approximately 39 acres along the original pipeline right-of-way. The acreage includes multiple small sites along the pipeline that
represent only a small amount of the actual pipeline right-of-way. The remainder of the acreage is being investigated under the
Army FUDS program. The pump stations, including Sears Creek (HNS-03), were also part of the pipeline and consisted of
facilities for boosting pumping capability and for pipeline maintenance. The Sears Creek Terminal, located between Tok and
Haines, Alaska, is approximately 9.8 acres and houses generators, pumps, ASTs, pigging or clean stations, and a burn pit area.

Installation Program Cleanup Progress
IRP

Prior Year Progress: Completed the data gap analysis and awarded the follow-up contract for the remedial investigation
(Rl)/feasibility study (FS). The air sparging (AS) system was placed in care-taker status.

Future Plan of Action: Complete the RI at HSN-01 and complete the design and the excavation at HSN-03.

CR
Prior Year Progress: A data gap analysis and draft RI/FS was completed.

Future Plan of Action: The final RI/FS will be completed. The remaining pipeline in the Haines Terminal Facility is anticipated
to be removed. Any contaminated soil encountered during the pipeline removal/abandonment will be
cleaned up as much as practicable. Subsequent remedial efforts at the site will follow the
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) process due to
the occurrence of CERCLA contaminants on site.
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IRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count: 23/20

Installation Site Types with Future and/or Underway Phases
3 POL (Petroleum/Lubricants) Lines

(HNS-01, HNS-03, HNS-04)
Most Widespread Contaminants of Concern
Light non-aqueous phase liquids (LNAPL), Metals, Petroleum, Oil and Lubricants (POL), Volatiles (VOC)

Media of Concern
Groundwater, Soil, Surface Water

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID Site Name Action Remedy

HNS-09 LUTAK BURN PIT FRA REMOVAL 1997

HNS-07 TANK 100 & MANIFOLD FRA IN-SITU SOIL TREATMENT 1998
BUILDING

PBC at PBC FRA REMOVAL 2010

Haines

HNS-01 HAINES FUEL TERMINAL IRA AIR SPARGING 2014
(HFT)

Duration of IRP

Date of IRP Inception: 199002

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201910/201910
Date of IRP completion including Long Term Management (LTM): 201909
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IRP Contamination Assessment

Contamination Assessment Overview
In 1992, an Sl at HNS-01 was initiated which identified the presence of petroleum contaminants in soil, subsurface soils, surface
water, and groundwater. The report, finalized in 1993, led to a follow-on Sl investigation that was completed in January 1996 to
determine if off-site migration of petroleum products was occurring.

In October 1996, a groundwater control system, using an oxygen release compound, was installed as a treatability study. Its goal
was to determine if enhanced bioremediation could be used to slow or stop off-site migration of petroleum products. The results
were inconclusive. During this same time frame, the Lutak fire burn pit, a major source of off-site surface water contamination,
was excavated and the soil was thermally remediated.

In October 1997, a second treatability study was initiated with the installation of a high-vacuum extraction (HVE) system. The
system was designed to remove and treat fuel-related compounds from groundwater and subsurface soil in the off-site
migrating area. In December 2000, the system was deactivated due to inefficiency.

In October 2001, an AS treatability study was implemented to control volatile contaminant migration and meet the objective of
minimizing potential off-site migration. This system is still on-site but in care taker status.

The TFT was a pumping and storage station for the Haines-Fairbanks Pipeline operated by the Department of Defense. The
terminal was used to regulate the pipeline. The facility was taken out of service in 1973 and was leased by the Government
Services Administration to BLM in 1979. The fuel terminal had a fuel storage capacity of approximately 275,000 barrels in 133
bulk fuel storage tanks. The truck fill rack was used to fill tanker trucks with diesel fuel and motor gasoline. The housing and
support facilities included the manifold building, mainline pump building, a garage and shop used to maintain equipment, and a
power generator facility. In February 2002, an Rl at TFT was initiated to investigate and evaluate subsurface contamination. The
purpose of the study was to determine the extent of soil and groundwater contamination on the terminal. In 2003, a limited RI
was completed that indicated two contaminated areas. The generator building area (about 250 feet by 250 feet) has solvent and
petroleum contamination in the soil and groundwater. The oil rack area (about 50 feet by 50 feet) has high levels of petroleum
and lead in the soil.

Investigation of the other sites comprising the Haines Pipeline and Sears Creek was initiated through the US Army Pacific
Environmental Health Engineering Agency (USAPACEHEA). A PA level survey was conducted at each of these sites and
identified various contaminants that included volatile organic compounds (VOC) and residual petroleum compounds.

The RI/FS and a decision document (DD) were completed at site HNS-02 in January 2010 under the performance-based
acquisition that was awarded in FY07.

Cleanup Exit Strategy
Complete the Rl at HSN-01 and HSBN-04. Complete the design and the excavation at HSN-03.
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1957

1977

1983

1989

1990

1993

1994

1995

1996

IRP Previous Studies

Title Author Date
Products Pipeline, Haines to Fairbanks, Alaska, USACE-AK MAY-1957
Operating Manual

Design, Construction and Operation CRREL FEB-1977
Pollution Spill Control Plans Petroleum Division Office of the District JAN-1983
Terminal, Haines, Alaska Engineer

Haines Landfill, Work Plan and A-E Quality Control Ecology and Environment, |SEP-1989
Plan, Haines, Alaska Inc.

US Army Tank Farm and POL Dock Facility Lutak Inlet | US Fish and Wildlife Service | MAR-1990
Final Report, Fuel Terminal Site Investigation, Haines, Harding Lawson Associates |JUN-1993
Alaska

Groundwater Monitoring, Spring 1994, Landfill, Haines USACE - Alaska District AUG-1994
(Fuel Terminal), Alaska

Summary of Non-Nature Activities in Klukshu Reserve Champagne and Aishihik SEP-1994
Area First Nations

Remedial Investigation/Risk Assessment, Data Quality Harding Lawson Associates | OCT-1994
Objectives and Conceptual Site Models, Haines Fuel

Terminal, Haines, Alaska

Toxic and Hazardous Materials Survey, Haines Fuel Harding Lawson Associates |JUL-1995
Terminal Investigation, Haines, Alaska

Preliminary Environmental Assessment, Haines- UMA Engineering Ltd. AUG-1995
Fairbanks Pipeline

Chemical Data Report Haines Fuel Terminal Landfill Harding Lawson Associates |OCT-1995
Groundwater Monitoring, Spring 1995

Chemical Data Report, Haines Fuel Terminal Existing Harding Lawson Associates | OCT-1995
Wells, Groundwater Monitoring, Spring 1995

Site Investigation Report, Haines Fuel Terminal, Harding Lawson Associates |JAN-1996
Haines, Alaska

Haines Fuel Terminal and Tank Farm, Public Meeting, Jacobs Engineering Group, | MAY-1996
Transcript of Proceedings, May 20, 1996 Inc.

Soil Vapor/Groundwater Survey Work Plan Haines Fuel | Total Environmental MAY-1996
Terminal Restoration Contract

Conceptual Site Model Radian International LLC JUN-1996
Summary Report, Haines Fuel Terminal and Tank Ecology and Environment, | JUL-1996
Farm, Public Meeting, May 20, 1996, Haines, Alaska Inc

Final, Community Relations Plan, Haines Fuel Terminal, | Jacobs Engineering Group, |AUG-1996
Alaska Inc.

Background Information for Preliminary Design Meeting, | Radian International LLC AUG-1996
Haines Fuel Terminal, Haines, Alaska

Screening Human Health Risk Assessment, Haines Jacobs Engineering Group, |AUG-1996
Fuel Terminal Inc.

Chemical Data Report, Groundwater Study, Spring USACE, Alaska District, SEP-1996

1996, Fuel Terminal, Haines, Alaska

Geotechnical Branch
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1996

1997

1998

IRP Previous Studies

Title Author Date
Haines Fuel Terminal and Tank Farm Documents Jacobs Engineering Group, |OCT-1996
Public Information Inc.

Tier 1 Ecological Risk Assessment, Haines Fuel Jacobs Engineering Group, |NOV-1996
Terminal Inc.

Geophysical Survey, Haines Fuel Terminal Radian International LLC NOV-1996
Geophysical Survey of the Goo Pit Area, Haines Fuel CRREL MAR-1997
Terminal, Haines, Alaska

PCB Survey Report, Delivery Order 7, Haines and CH2M Hill JUN-1997
Seward, Alaska

30% Design, Tank 100 High-Vacuum Extraction (HVE) | Jacobs Engineering Group, |JUN-1997
Treatability Study, Haines Fuel Terminal, Haines, Inc.

Alaska

Total Environmental Restoration Contract for Marine Jacobs Engineering Group, |JUL-1997
Study at Haines Fuel Terminal, Haines, Alaska Inc.

Haines Fuel Terminal: Geophysical Investigation of a D.E. Lawson, et al., US JUL-1997
Suspected Landfill Area (Interim Draft Report) Army - CRREL

Final Work Plan for Multiple Studies, Haines Fuel Jacobs Engineering Group, |AUG-1997
Terminal, Haines, Alaska Inc.

90% Design, Tank 100 High-Vacuum Extraction (HVE) Radian International LLC AUG-1997
Treatability Study, Haines Fuel Terminal

Summary Report Lutak Burn Pit Removal Action, Goo Radian International LLC OCT-1997
Pit Capping, and Control Measures Treatment System

Construction, Haines Fuel Terminal

Focused Feasibility Study, Haines Fuel Terminal, Jacobs Engineering Group, |APR-1998
Haines, Alaska Inc.

Tank 104 Oxygen Releasing Compound (ORC) Slurry Jacobs Engineering Group, |APR-1998
Treatability Study Report Inc.

Final ORC Treatability Study Midpoint Evaluation Jacobs Engineering Group, |APR-1998
Report Inc.

Cultural Resource Survey of the Haines Fuel Terminal, Northern Land Use APR-1998
Haines, Alaska: Final Report on the Archaeology of Research, Inc.

Tanani Point

Information Repository Tank 100 High Vacuum Jacobs Engineering Group, |APR-1998
Extraction Treatability Study Performance Evaluation Inc.

Report Haines Fuel Terminal Haines, Alaska

Final, Soil Classification Study, Summary Report, Jacobs Engineering Group, |APR-1998
Haines Fuel Terminal, Haines, Alaska Inc.

Final, ORC Treatability Study, Midpoint Evaluation Jacobs Engineering Group, |APR-1998
Report, Haines Fuel Terminal, Haines, Alaska Inc.

Final, Tank 104, Oxygen Releasing Compound (ORC) Jacobs Engineering Group, |APR-1998
Slurry Treatability Study Report, Haines Fuel Terminal, | Inc.

Haines, Alaska

Tank 100 Baseline Study Summary Report, Haines Fuel | Radian International LLC APR-1998
Terminal

Tank 100 High-Vacuum Extraction Treatability Study, Radian International LLC APR-1998
Performance Evaluation Report, Haines Fuel Terminal

PCB Annual Document Logs, 1997, Haines Fuel CH2M Hill JUN-1998
Terminal, Haines, Alaska

Final, Preliminary Evaluation of Remedial Alternatives, Jacobs Engineering Group, |AUG-1998
Haines Fuel Terminal, Haines, Alaska Inc.

Final Site Assessment Work Plan, Haines Fuel Terminal | EMCON Alaska, Inc. SEP-1998

"Goo Pit", Haines, Alaska

Final without Signatures HAINES PIPELINE Installation Action Plan -

12



1998

1999

2000

IRP Previous Studies

Title Author Date

Final, Work Plan for Tank 107, Haines Fuel Terminal, ENSR DEC-1998

Haines, Alaska

Haines Fuel Terminal Marine Environmental Impact Environment Consultants DEC-1998

Evaluation

Environmental Assessment of Department of Defense P.V.T. Consulting, LLC JAN-1999

Activities on Native Resources and Lands in Southeast

Alaska

Detecting and Mapping Petroleum-Contaminated Soils | CRREL JAN-1999
ith DC Resistivity

Using DC Resistivity to Find and Map Petroleum- CRREL APR-1999

Contaminated Soils at the Haines Fuel Terminal,

Haines, Alaska, Final Interim Report

Chemical Data Report Sentry Wells Soil and USACE, Alaska District APR-1999

Groundwater Study DLA Fuel Terminal, Haines, Alaska

Risk Assessment Report, Haines Fuel Terminal (Draft) Radian International MAY-1999

Final Haines Fuel Terminal Tank 107 Release ENSR MAY-1999

Investigation Report, Haines, Alaska

PCB Annual Document Logs, 1998, Haines Fuel CH2M Hill JUN-1999

Terminal, Haines, Alaska

Technical Memorandum, Tank 100 High-Vacuum Radian International JUL-1999

Extraction System Manifold Building Expansion, Haines

Fuel Terminal

Technical Memorandum Pipeline Removal and Jacobs Engineering Group, |AUG-1999

AAbandonment Inc.

Geologic, Geophysical and Hydrogeologic CRREL AUG-1999

Investigations of the Haines Fuel Terminal

Chemical Data Report Landfill Wells Groundwater USACE, Alaska District SEP-1999

Monitoring DLA Fuel Terminal, Haines, Alaska

Chemical Data Report Spring 1999 Groundwater, USACE, Alaska District SEP-1999

Surface Water, and Sediment Study, DLA Fuel

Terminal, Haines, Alaska

Technical Memorandum, Soil Stockpile Jacobs Engineering Group, |OCT-1999

Decommissioning, Haines Fuel Terminal, Haines, Inc.

Alaska, Final

Final Corrective Action Report, Haines Fuel Terminal EMCON Alaska, Inc. OCT-1999

"Goo Pit", Haines, Alaska

Technical Memorandum Soil Stockpile Jacobs Engineering Group, |OCT-1999

Decommissioning Haines Fuel Terminal Haines, Alaska | Inc.

Central Council Tlingit and Haida Indian Tribes of Carson Dorn Inc. OCT-1999

Alaska, Tanani Point Environmental Monitoring Project

Haines Groundwater Monitoring Report - Tank 107 (for | ENSR DEC-1999

July 1999)

Offshore Seismic Reflection Profiling Near the Haines CRREL DEC-1999

Fuel Terminal, Alaska

Technical Memorandum Tank 100 High-Vacuum Radian International JAN-2000

Extraction System Expansion Summary Report, Haines

Fuel Terminal (Draft)

Technical Memorandum, Pipeline and Soil Stockpile Jacobs Engineering Group, | MAR-2000

Removal Action, Haines Fuel Terminal, Haines, Alaska, | Inc.

Final

Tanani Subsistence Northern Land Use MAR-2000

Research, Inc.
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2000

2001

2002

IRP Previous Studies

Title Author Date
Briefing Document for Meeting Between US Army and Us Army MAR-2000
Chilkoot Indian Association

A DC-Resistivity and Ground-Penetrating Radar CRREL MAR-2000
Investigation near Tank 100, Haines Fuel Terminal

Chemical Data Report, Fall 1999 Groundwater, Surface | USACE - Alaska District MAR-2000
Water, and Sediment Study, Haines Fuel Terminal

Technical Memorandum Tank 100 High-Vacuum Radian International LLC APR-2000
Extraction System Expansion Summary Report

Technical Memorandum, Tank 100 High-Vacuum Jacobs Engineering Group, |APR-2000
Extraction System, Expansion Summary Report, Haines | Inc.

Fuel Terminal, Haines, Alaska, Final

X-Ray Diffraction Analysis of Marine Mud Aquitard, CRREL JUN-2000
Haines Fuel Terminal, Haines, Alaska

Seismic Profile Evidence for Offshore Flow Pathways CRREL JUL-2000
near Tank 100, Haines Fuel Terminal, Haines, Alaska,

Interim Report

Bedrock Resistivity Investigations at the Haines Fuel CRREL JUL-2000
Terminal, Alaska, Letter Report

Offsite Migration Routes Interpreted from a DC CRREL SEP-2000
Resistivity Model, Haines Fuel Terminal, Alaska

Chemical Data Report Spring 2000 Groundwater, USACE, Alaska District SEP-2000
Surface Water, and Sediment Study, Haines Fuel

Terminal, Haines, Alaska

Chemical Data Report, Haines Fuel Terminal Monitoring | USACE - Alaska District JAN-2001
Fall 2000

Final Site Safety and Health Plan Addendum Haines Jacobs Engineering Group, |APR-2001
Fuel Terminal Demolition 2001 Field Activities Inc.

)Archaeological Monitoring of Soil Sample Trenches at Northern Land Use MAY-2001
the Haines Fuel Terminal Tanks 100 & 107 Research, Inc.

Release Investigation Plan Tank 100, Haines Fuel CH2M Hill JUN-2001
Terminal, Haines, Alaska

Quality Assurance Program Plan Haines Fuel Terminal | CH2M Hill JUL-2001
Chemical Data Report Haines Fuel Terminal Monitoring | USACE, Alaska District SEP-2001
(for spring 2001)

Asbestos Survey Report Various Buildings Haines Fuel | EHS-Alaska, Inc. SEP-2001
Terminal, Haines, Alaska

Permeable Sparging Trench Treatability Study Work CH2M Hill OCT-2001
Plan Haines Fuel Terminal

Tank 100 Release Investigation Haines Fuel Terminal, CH2M Hill NOV-2001
Haines, Alaska

Haines Fuel Terminal Monitoring Well Network Status ENSR DEC-2001
Report, Haines, Alaska

Haines Fuel Terminal 2001 Hazardous Waste Report Emerald Services, Inc. DEC-2001
Sampling Event Summary Report Tank 100/HVE Jacobs Engineering Group, |JAN-2002
System Tank 107 Inc.

Remedial Investigation Tank 107, Haines Fuel Terminal | ENSR International JAN-2002
Treatability Study Startup Report Haines Fuel Terminal | CH2M Hill MAR-2002
Final Revised Haines Fuel Terminal October 2001 ENSR MAY-2002

Chemical Data Report
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2002

2003

2004

2005

IRP Previous Studies

Title Author Date
Analytical results for submitted samples ANALYTICA JUN-2002
Treatability Study Monitoring Haines Fuel Terminal CH2M Hill JUL-2002
Haines, Alaska
Haines Fuel Terminal Well Decommissioning Technical | ENSR AUG-2002
Memorandum
Permeable Sparging Trench Treatability Study CH2M Hill DEC-2002
Monitoring Report (June - Nov. 2002), Haines Fuel
Terminal, Haines, Alaska
Paleochannel Investigation, Haines Fuel Terminal CH2M Hill FEB-2003
Draft CLOSES Evaluation Haines Fuel Terminal CH2M Hill APR-2003
Preliminary Summary of Groundwater Flow Derived CRREL & USACE JUN-2003
From the CRREL Flow Probes
Permeable Sparging Trench Semi-Annual Treatability CH2M Hill AUG-2003
Study Monitoring Report (Dec. 2002 - May 2003)
Permeable Sparge Trench Augmentation Report, CH2M Hill AUG-2003
Haines Fuel Terminal
Soil Gas Screening Survey Report, Haines Fuel CH2M Hill AUG-2003
Terminal
Bollard Installation and Depth-to-Water USACE, Alaska District SEP-2003
Measurements, Tok Fuel Terminal
Hazardous Materials Condition Survey Haines Pumping | Bethel Services, Inc. & SEP-2003
Station Environmental Health

Services, Inc.
Tech Memo, Oil Removal, Haines Fuel Terminal, CH2M Hill OCT-2003
Haines
Final Tok Fuel Terminal Preliminary Remedial USACE DEC-2003
Investigation Report, Tok AK
Final OM&M Manual Haines Fuel Terminal, Alaska CH2M Hill FEB-2004
2003 COELT Deliverables Haines Fuel Terminal, CH2M Hill FEB-2004
Alaska
Jan/Feb 2004 COELT Deliverables Haines Fuel CH2M Hill FEB-2004
Terminal
2003 Annual Monitoring Report, Haines Fuel Terminal CH2M Hill FEB-2004
Final Site Investigation Report, Haines Fuel Terminal BNC International, Inc. APR-2004
Tanani Point Burn Pit Site Investigation, Soil
Excavation, Assessment, and Disposal
Final Tok Fuel Terminal Preliminary Remedial USACE - Alaska District MAY-2004
Investigation Report
Remedial Action Report Tok Fuel Terminal Demolition HLA/Wilder Joint Venture MAY-2004
Semi-Annual Monitoring Report Haines Fuel Terminal CH2M Hill JUL-2004
(Jan-May 2004)
Well Installation Report, Haines Fuel Terminal CH2M Hill DEC-2004
Evaluation of Source Areas, Haines Fuel Terminal CH2M Hill JAN-2005
Haines Fuel Terminal Tanani Point Data Package (Lab | North Creek Analytical, Inc. | FEB-2005

Work Order B4J0122)
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2005

2006

2007

2008

IRP Previous Studies

Title Author Date

2004 Annual Monitoring Report Haines Fuel Terminal CH2M Hill FEB-2005
Evaluation of Source Areas, Haines Fuel Terminal CH2MHILL MAR-2005
Final Technical Memorandum for Haines Fuel Terminal | BNC International, Inc. MAY-2005
Tanani Point Burn Pit Mod No. 2 Bedrock Investigation

Semi-Annual Monitoring Report, Haines Fuel Terminal CH2M Hill JUL-2005

Technical Memorandum Haines Fuel Terminal OM&M CH2M Hill FEB-2006
Summary, November 2005 through February 2006

2005 Annual Monitoring Report Haines Fuel Terminal CH2M Hill AUG-2006
Semi-Annual Monitoring Report, Jan 06 - Jun 06 CH2M Hill JAN-2007

Haines Fuel Terminal

Final Remedial Action Report Haines Fuel Terminal BNC International, Inc. JAN-2007

Building Demolition

2006 Annual Monitoring Report, Haines Fuel Terminal CH2M Hill FEB-2007
Final Project Management Plan, Haines-Fairbanks North Wind JUL-2007

Pipeline

2007 Semi-Annual Monitoring Report Haines Fuel CH2M Hill AUG-2007
Terminal

Final QA Project Plan North Wind AUG-2007
Final Waste Management Plan North Wind AUG-2007
Final Operation Maintenance and Monitoring Plan North Wind AUG-2007
Final RA Work Plan Contaminated Soil Stockpiles at North Wind SEP-2007
Former Tank 100 Location

Limited Feasibility Study of In Situ Remedial CH2MHILL OCT-2007
Alternatives for the Paleochannel Beneath Lutak Road,

Haines Fuel Terminal

Technical Memorandum for Field Activities at the North Wind, Inc. DEC-2007
Haines Fuel Terminal

Technical Memorandum for Field Activities at the Tok North Wind, Inc. DEC-2007
Fuel Terminal

Technical Memorandum for Field Activities at the North Wind, Inc. DEC-2007
Pipeline Sites

Technical Memorandum for Field Activities at the Sears | North Wind, Inc. DEC-2007
Creek Station

Tok Fuel Terminal SI Report North Wind, Inc. JUN-2008

Final 2007 Haines Fuel Terminal Annual Report North Wind, Inc. JUN-2008

Sears Creek Station S| Report North Wind, Inc. JUL-2008

Pipeline Sites S| Report North Wind, Inc. JUL-2008

2008 Update to the Project Management Plan Haines- North Wind, Inc. AUG-2008
Fairbanks Pipeline Environmental Remediation

Services

Technical Memorandum 2008 Field Activities, Including | North Wind, Inc. NOV-2008

Free Product Recovery, Additional Characterization,
and Groundwater Monitoring, at the Haines Fuel
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2008

2009

2011

2012

Title

Author

IRP Previous Studies

Date

Terminal

Technical Memorandum 2008 Field Activities at the Tok
Fuel Terminal

North Wind, Inc.

NOV-2008

Technical Memorandum 2008 Field Activities at the
Sears Creek Station

North Wind, Inc.

NOV-2008

Technical Memorandum for Spring 2009 Groundwater
and Surface Water Monitoring at the Haines Fuel
Terminal

North Wind, Inc.

JUN-2009

Technical Memorandum for Remedial Action -
Excavation and Sampling at the AP-173 Area, Haines
Fuel Terminal

North Wind, Inc.

AUG-2009

Technical Memorandum for Remedial Action -
Excavation and Sampling at the Former Administrative
Area Utility Building, Haines Fuel Terminal

North Wind, Inc.

SEP-2009

Technical Memorandum for Remedial Action -
Excavation and Sampling at the Former Tank 100 Area,
Haines Fuel Terminal

North Wind, Inc.

SEP-2009

Technical Memorandum for Fall 2009 Groundwater and
Surface Water Monitoring at the Haines Fuel Terminal

North Wind, Inc.

NOV-2009

Technical Memorandum for Operation, Maintenance,
and Monitoring of the Air Sparge Trench System for the
First Half of the Second Option Year of the Contract at
the Haines Fuel Terminal

North Wind, Inc.

NOV-2009

Final Pipeline Sites Remedial Investigation Report,
Haines-Fairbanks Pipeline Environmental Remediation
Services

North Wind, Inc.

DEC-2009

Draft 2010 Haines Fuel Terminal Annual Report,
Haines-Fairbanks Pipeline

North Wind Inc.

JUN-2011

Draft Final Decision Document for Sears Creek Station,
Haines-Fairbanks Pipeline, North Wind, Inc.

USAG FWA

SEP-2012

Final without Signatures HAINES PIPELINE Installation Action Plan -

17



HAINES PIPELINE

Installation Restoration Program

Site Descriptions
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Site ID: HNS-01
Site Name: HAINES FUEL TERMINAL (HFT)

Regulatory Driver: CERCLA Phases Start End
RRSE: MEDIUM PA oo, 199206........199403

, o o S 199206........ 199406
Contaminants of Concgrn. Light non-aqueous phase .Ilqmds RUES.o 199406........ 201909
(LNAPL), Petroleum, Oil and Lubricants (POL), Volatiles (VOC) RA. . 200209, 201709
Media of Concern: Groundwater, Soil, Surface Water RIP Date: N/A

RC Date: 201909

SITE DESCRIPTION

The HFT was a 200-acre parcel located at Tanani Point approximately three miles north of the city of Haines on the Chilkat
Peninsula near the mouth of the Lutak Inlet. The HFT was constructed in 1954 to provide facilities for receiving fuel (docking and
unloading tankers), fuel storage, and distributing fuel through a pipeline system to military installations along the way up to the
vicinity of Fairbanks. From 1955-1971 the HFT was an active fuel storage and pumping facility, and the final storage activities
ceased in 1988. All aboveground structures (buildings, ASTs, aboveground piping) were removed during a site demolition
conducted in 2002-2003.

Sites under this entry include: (1) underground injection control wells (septic systems and dry wells); (2) underground storage
tanks (UST); (3) bulk fuel storage tank basins and berms (13 ASTs), and distribution lines (for transfer of fuel into, out of, and
around the facility); (5) former structures (incinerator, warehouse, storage facilities, utility building, garages, shops, intermediate
and mainline pump houses, manifold building, generator buildings, oil/lube racks, laboratory, equipment storage, and drum storage
areas); (6) landfills; (7) fuel points (vehicle fill station and truck fill stand); and (8) burn pits. Additional database entries will be
created if any sites within this group require RAs.

Contamination from leaking USTSs, leaking pipelines, and three burn pits used for waste fuels and solvent disposal was identified
in 1990. Subsequent investigations, varying in scope, were conducted at the HFT during the years through 2006. Interim
measures have been conducted at the facility to remove and treat contaminated soils associated with the burn pits and USTs. An
AS system was installed in 2003 to treat contaminated groundwater and operated on a regular basis through 2010. The system
was operated on an intermittent basis through 2014 before being shut down. The system, in conjunction with an in-house study
through the US Army Corps of Engineers (USACE) and USAEC was evaluated to determine the continued effectiveness of the
system. An RI conducted during the 2007-2008 time frame covered several of the above sites at the facility. Data gaps were
identified after the investigation so the report was considered incomplete and not accepted as final. There are three primary areas
of contamination at the terminal: the former Northern Tank Farm Area, the Paleochannel Area, and the former Administration
Area. The identified contaminants of potential concern (COPC) in subsurface soils and groundwater are the same for each area:
gasoline-range organics (GRO), diesel range organics (DRO), and 1, 3, 5 and 1, 2, 4-trimethylbenzene. A new contract to
develop a complete and a final Rl was awarded in 2014.

CLEANUP/EXIT STRATEGY

An RI for the HFT Quarters Landfill is included in the current contract that is scheduled to be funded in FY16. The current contract
includes unfunded options for maintenance and repair of fencing and monitoring wells in FY16 and FY17. The path forward for an
RA and site closure cannot be determined until completion of the RI/FS phase. When the future remedial efforts are employed at

the site, they will follow the CERCLA process due to the occurrence of CERCLA contaminants on site.
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Site ID: HNS-03
Site Name: SEARS CREEK STATION

Regulatory Driver: CERCLA Phases Start End
RRSE: LOW PA. ... 199310........ 199310

, . . S 199310........ 199310
Contaminants of Concern: Petroleum, Oil and Lubricants == 200505........ 201809
(POL), Volatiles (VOC) 1N 201601........201708
Media of Concern: Soil RIP Date: N/A

RC Date: 201910

SITE DESCRIPTION

Sears Creek Station is a 9.8-acre parcel that was the location of a booster-pump facility for the Haines-Fairbanks Pipeline. Sites
under this entry include: (1) underground injection control wells (septic systems and dry wells); (2) vehicle fuel point (two
underground storage tanks); (3) bulk fuel storage tanks (500-barrel and 1400-barrel) and berms; (4) petroleum system piping and
distribution lines (for transfer of fuel into, out of, and around the facility); (5) former and existing structures (composite building,
valve manifold building/dewatering tower, warehouse, and drum storage area); and (6) a burn pit. Additional database entries will
be created if any sites within this group require RAs.

A 1995 PA completed by the USAPACEHEA determined that the relative risk at this site was low because there was no apparent
immediate threat to human health and the environment. An RI conducted during the 2007-2008 time frame covered several of the
above sites at the facility. Data gaps were identified after the investigation so the final report was considered incomplete. There is
no groundwater contamination identified at the site. However, results of the Rl indicate soil contamination above ADEC cleanup
levels exist at the burn pit. The identified COPCs in subsurface soils are GRO, DRO, 1, 1, 2-trichloroethane, 1, 2, 4-
trimethylbenzene, 2-methylnaphthalene, and methylene chloride in soil.

A DD was finalized in May 2012 to excavate contaminated soil from the burn pit. The selected remedy was determined to be
impracticable (excavation to groundwater at 40 feet) and it was determined additional data was needed to determine the true
nature and extent of soil contamination.

The installation, ADEC, and the USAEC agree additional site characterization data is required. Data gaps include lack of sufficient
groundwater information for modeling and, in general, a lack of adequate characterization of each site (uncertainties in
characterizing potential contamination from all operations within the facility). A new contract to develop a complete and final RI
was awarded in 2014.

CLEANUP/EXIT STRATEGY

The Rl is underway, and a cleanup strategy will be developed based on the results of the RI/FS. An Sl at a potential landfill at the

Sears Creek Station is planned and is included in the new contract as a future option scheduled to be funded in FY16. The current
contract also includes unfunded future options for maintenance and repair of fencing and monitoring wells in FY16 and FY17. The
path forward for an RA and site closure cannot be determined until completion of the RI/FS phase.
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Site ID: HNS-04
Site Name: TOK TERMINAL SI

Regulatory Driver: CERCLA Phases Start End
RRSE: MEDIUM PA oo, 199310........199312

) ) 1] IR 199310........ 199312
Contaminants of Concern: Metals, Petroleum, Oil and RUES..oo 200505........ 201809
Lubricants (POL), Volatiles (VOC) IRA 201601 201708
Media of Concern: Groundwater, Soil RIP Date: N/A

RC Date: 201910

SITE DESCRIPTION

The TFT operated from the mid-1950s until 1979 as a pumping and storage facility for the Haines-Fairbanks Pipeline. The
terminal consisted of approximately 127 acres, with the tank farm located on a hill above the handling facilities (main terminal). All
aboveground structures (buildings, ASTs, aboveground piping) were removed during a site demolition conducted during 2002-
2003.

Sites under this entry include: (1) underground injection control wells (septic systems and dry wells); (2) underground storage
tanks; (3) bulk fuel storage tank basins and berms (13 ASTs); (4) petroleum system piping and distribution lines (for transfer of
fuel into, out of, and around the facility); (5) former structures (incinerator, warehouse, storage facilities, utility building, garages,
shops, mainline pump house, manifold building, generator buildings, oil/lube racks, equipment storage, and drum storage areas);
(6) landfills; (7) fuel points (vehicle fill station and truck fill stand); and (8) a burn pit. Additional database entries will be created if
any sites within this group require RAs.

Investigations varying in scope were conducted at the terminal during the years 1993, 2003, and 2006. An RI conducted during
the 2007-2008 time frame covered several of the above sites at the facility. Data gaps were identified after the investigation so the
report was considered incomplete and not accepted as final. Results of the Rl indicate soil and groundwater contamination above
ADEC cleanup levels exist at several areas within the former terminal. The identified COPCs are DRO and chlorinated solvents.
A new contract to develop a complete and final Rl was awarded in 2014.

CLEANUP/EXIT STRATEGY

A new contract was issued in FY14 for completing the RI/FS in FY15 and the subsequent DD in FY16. The contract has unfunded
future options for monitoring well and fence maintenance in FY16 and FY17.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date  Documentation
HNS-02 HAINES PIPELINE INVESTIGATION 201001 ADEC Closure Letter from January 2010
HNS-05 LAKEVIEW STATION 199312 Transferred to FUDS
HNS-06 TIMBER STATION 199406 Transferred to FUDS
HNS-07 TANK 100 & MANIFOLD BUILDING 199710 Combined into HNS-01
HNS-08 MANIFOLD BUILDING 199812 Combined into HNS-01
HNS-09 LUTAK BURN PIT 199610 Combined into HNS-01
HNS-10 DRUM STORAGE AREA 199903 Combined into HNS-01
HNS-11 TANK 101 199903 Combined into HNS-01
HNS-12 TANK 102 199903 Combined into HNS-01
HNS-13 TANK 103 199903 Combined into HNS-01
HNS-14 TANK 104 199903 Combined into HNS-01
HNS-15 TANK 105 199903 Combined into HNS-01
HNS-16 TANK 106 199903 Combined into HNS-01
HNS-17 TANK 107 199903 Combined into HNS-01
HNS-18 TANK 108 199903 Combined into HNS-01
HNS-19 TANK 109 199903 Combined into HNS-01
HNS-20 TANK 110 199903 Combined into HNS-01
HNS-21 TANK 111 199903 Combined into HNS-01
HNS-22 TANK 112 199903 Combined into HNS-01
PBC at Haines |PBC 201103 All CLINs awarded
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IRP Schedule

Date of IRP Inception: 199002

Past Phase Completion Milestones

1990
PA

1994
PA

SI

1995
PA
1996
RI/FS

RD
Sl

1997
RA(C)
RD
1998
LTM
RA(C)
RA(O)
2010
RA(C)
RI/FS
2011
RA(O)

(HNS-07 - TANK 100 & MANIFOLD BUILDING, HNS-08 - MANIFOLD BUILDING, HNS-09 - LUTAK BURN
PIT, HNS-10 - DRUM STORAGE AREA, HNS-11 - TANK 101, HNS-12 - TANK 102, HNS-13 - TANK 103,
HNS-14 - TANK 104, HNS-15 - TANK 105, HNS-16 - TANK 106, HNS-17 - TANK 107, HNS-18 - TANK 108,
HNS-19 - TANK 109, HNS-20 - TANK 110, HNS-21 - TANK 111, HNS-22 - TANK 112)

(HNS-01 - HAINES FUEL TERMINAL (HFT), HNS-02 - HAINES PIPELINE INVESTIGATION, HNS-03 -
SEARS CREEK STATION, HNS-04 - TOK TERMINAL SI, HNS-05 - LAKEVIEW STATION, HNS-06 - TIMBER
STATION)

(HNS-01 - HAINES FUEL TERMINAL (HFT), HNS-02 - HAINES PIPELINE INVESTIGATION, HNS-03 -
SEARS CREEK STATION, HNS-04 - TOK TERMINAL S, HNS-05 - LAKEVIEW STATION, HNS-06 - TIMBER
STATION)

(PBC at Haines - PBC)

(HNS-07 - TANK 100 & MANIFOLD BUILDING, HNS-08 - MANIFOLD BUILDING, HNS-09 - LUTAK BURN
PIT, HNS-10 - DRUM STORAGE AREA, HNS-11 - TANK 101, HNS-12 - TANK 102, HNS-13 - TANK 103,
HNS-14 - TANK 104, HNS-15 - TANK 105, HNS-16 - TANK 106, HNS-17 - TANK 107, HNS-18 - TANK 108,
HNS-19 - TANK 109, HNS-20 - TANK 110, HNS-21 - TANK 111, HNS-22 - TANK 112)

(HNS-09 - LUTAK BURN PIT)

(HNS-07 - TANK 100 & MANIFOLD BUILDING, HNS-08 - MANIFOLD BUILDING, HNS-09 - LUTAK BURN
PIT, HNS-10 - DRUM STORAGE AREA, HNS-11 - TANK 101, HNS-12 - TANK 102, HNS-13 - TANK 103,
HNS-14 - TANK 104, HNS-15 - TANK 105, HNS-16 - TANK 106, HNS-17 - TANK 107, HNS-18 - TANK 108,
HNS-19 - TANK 109, HNS-20 - TANK 110, HNS-21 - TANK 111, HNS-22 - TANK 112)

(HNS-09 - LUTAK BURN PIT)
(HNS-07 - TANK 100 & MANIFOLD BUILDING)

(HNS-07 - TANK 100 & MANIFOLD BUILDING)
(HNS-07 - TANK 100 & MANIFOLD BUILDING)
(HNS-07 - TANK 100 & MANIFOLD BUILDING)

(PBC at Haines - PBC)
(HNS-02 - HAINES PIPELINE INVESTIGATION, PBC at Haines - PBC)

(PBC at Haines - PBC)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Site ID
HNS-04

Site Name ROD/DD Title ROD/DD Date
TOK TERMINAL SI Tok Fuel Terminal Removal 20180901
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IRP Schedule

Final RA(C) Completion Date: 201003
Schedule for Next Five-Year Review: 2017

Estimated Completion Date of IRP at Installation (including LTM phase): 201909
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HNS-01

HNS-03

HNS-04

SITEID

SITEID

SITEID

HAINES PIPELINE IRP Schedule

SITE NAME
HAINES FUEL TERMINAL (HFT)

SITE NAME
SEARS CREEK STATION

SITE NAME
TOK TERMINAL SI

I - phase underway
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HAINES PIPELINE

Army Defense Environmental Restoration Program
Compliance Restoration
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CR Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases
1 Open Burn

(CC-HNSSCT-03a)
Most Widespread Contaminants of Concern
Petroleum, Oil and Lubricants (POL), Volatiles (VOC)

Media of Concern
Groundwater, Soil

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site ID Site Name Action Remedy

N/A

Duration of CR

Date of CR Inception: 199401

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201809/201909
Date of CR completion including Long Term Management (LTM): 201809
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CRContamination Assessment

Contamination Assessment Overview

The Used Petroleum Burn Pit was used to dispose of petroleum waste products generated at the facility. The identified COPCs
in subsurface soils are GRO, DRO, 1,1,2-trichlorethane, 1,2,4-trimethylbenzene, 2-methylnapthalene, and methylene chloride.
Additional soil and groundwater characterization will be performed in 2015.

Cleanup Exit Strategy

A contract was awarded in FY14 to summarize the work done across the site to date; the contract will serve to identify any
remaining data gaps. The RI/FS was completed in FY13, and the subsequent DD will be completed in FY17.
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CR Previous Studies

Title Author Date
2010

‘Final Sears Creek RIFS ‘ North Wind, Inc ‘ SEP-2010 ‘
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HAINES PIPELINE

Compliance Restoration

Site Descriptions
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Site ID; CC-HNSSCT-03a
Site Name: Used Petroleum Burn Pit

Regulatory Driver: CERCLA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants PA. o, 199401........ 199402
(POL), Volatiles (VOC) Sl 199403........ 200609
RIFS............. 200701........ 201212
Media of Concern: Groundwater, Soil =10 I 201409........201704
RA(C)...ovveeen. 201705........ 201809
RA(O)......ccuu.e. 201705........ 201809

RIP Date: 201809
RC Date: 201909

SITE DESCRIPTION

The Used Petroleum Burn Pit was used to dispose of petroleum waste products generated at the facility. The identified COPCs in
subsurface soils are GRO, DRO, 1,1,2-trichlorethane, 1,2,4-trimethylbenzene, 2-methylnapthalene, and methylene chloride.
Groundwater contamination was not identified. The remedy selected in the 2012 DD (North Wind, 2012) is excavation of soils
exceeding ADEC cleanup levels and treatment of these soils by placement of excavated soils in a land farm cell to be constructed
on-site. The selected remedy was determined to be impracticable (excavation to groundwater at 40 feet) and it was determined
additional data was needed to determine the true nature and extent of soil contamination. The additional soil and groundwater
characterization was performed in 2015.

CLEANUP/EXIT STRATEGY

The ADEC is requiring excavation of all soil exceeding ADEC cleanup levels. Given the groundwater elevation fluctuations
observed at the site, it is assumed that excavation to a depth of 40 feet will be necessary to meet the ADEC requirement. Soil
treatment will consist of land farming.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date Documentation
There are no NFA sites
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Date of CR Inception: 199401

Past Phase Completion Milestones

1994
PA (CC-HNSSCT-03a - Used Petroleum Burn Pit)
2006
Sl (CC-HNSSCT-03a - Used Petroleum Burn Pit)
2013
RI/FS (CC-HNSSCT-03a - Used Petroleum Burn Pit)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

To Be Determined

Final RA(C) Completion Date: 201809

Schedule for Next Five-Year Review: 2017

Estimated Completion Date of CR at Installation (including LTM phase): 201809
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HAINES PIPELINE CR Schedule

I - phase underway

SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+

Used Petroleum Burn Pit RD -

SITE ID
CC-HNSSCT-
03a
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Community Involvement

Technical Review Committee (TRC): None
Community Involvement Plan (Date Published): 199608

Restoration Advisory Board (RAB): RAB established 199702

RAB Adjournment Date: N/A
RAB Adjournment Reason: None

Additional Community Involvement Information

The surrounding communities for the HFT (HNS-01) site are in the Haines Borough, Alaska (population about 2,275). A
community relations plan was published in August 1996. This plan still continues to meet the needs of the installation.

A RAB was established in February 1997. The RAB includes members from the business community, local environmental
groups, and local residents. The RAB also includes members of local Native American organizations, the Klukwan and
Chilkoot Tribes. Government members include individuals from the ADEC.

The RAB meetings are held annually and focus on current and planned activities at the HFT including review of documents
and priorities. The RAB members have been provided technical presentations to help them better understand the cleanup
processes and technologies. Brief updates on HNS-01, HNS-03, and HNS-04 are also provided. The last meeting was
May 5, 2016.

Administrative Record is located at

Haines Borough Public Library

111 3rd Ave. South

Haines, AK 99827

Telephone number: (907) 766-2545
Information Repository is located at

Haines Borough Public Library

111 3rd Ave. South

Haines, AK 99827

Telephone number: (907) 766-2545

Current Technical Assistance for Public Participation (TAPP):N/A
TAPP Title: N/A

Potential TAPP: N/A
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